
 

ADDENDUM NO. 3 
 
PROJECT NAME:  City Wide Bridge Program – East Commerce and East Commerce (North Rio 
Grande and East Houston 
DATE: February 2, 2015  
 
ADDENDUM NO. 3 
 
This addendum should be included in and be considered part of the plans and specifications for the 
name of the project. The contractor shall be required to sign an acknowledgement of the receipt of this 
addendum and submit with their bid. 
 
TCI PROJECT NO.:  40-00294B & 40-00302 
________________________________________________________________________ 
 

 
Addendum No. 3 is issued to notify, add, revise and replace the following: 
 

1) Pre-Bid Conference Meeting Minutes and Sign-In Sheet 
a. A copy of the Pre-Bid Conference Meeting Minutes held on January 26, 2015, and 

the sign-in sheet is included in this addendum. 
 

2) Amendment to General Conditions for City of San Antonio Construction Contracts 
a. Amendment to General Conditions for City of San Antonio Construction Contracts 

in included in this addendum. 
 

3) Form 060 Supplemental Conditions 
a. Form 060 Supplemental Conditions in included in this addendum. 

 
4) 025 Unit Pricing Form has been changed.  Substitute and utilize the 025 UNIT 

PRICING FORM attached, as revised by Addendum No. 3.   

a. SAWS E. Commerce Road Package B Sanitary Sewer – Base Bid: 
Item 852.4, Description Changed to add size of doghouse manhole to 6’ 

b. SAWS E. Commerce Road Package B Water – Base Bid:  
Item 814 – Ductile Iron Pipe has been added 

 Item 818 – 8” PVC quantity has been changed 
c. COSA E. Commerce Package B Sidewalk – Base Bid: 
        Item 107.1 – Embankment Type revised to Type B 

 
5) Plans - Replace the following Plan Sheets: 

 
a. Delete Sheet 3 in the CoSA-TCI Project No. 40-00302 Plans and replace with the 

attached Sheet 3. 



 

b. Delete Sheet 114 in the CoSA-TCI Project No. 40-00302 Plans and replace with the 
attached Sheet 114. 

c. Delete Sheet 2 in the SAWS Job No. 12-5089 Water Plans and replace with the 
attached Sheet 2. The quantities have been updated and are shown in the summary 
table. 

d. Delete Sheet 4 in the SAWS Job No. 12-5089 Water Plans and replace with the 
attached Sheet 4. The quantities have been updated and are shown in the quantity 
table. 

e. Delete Sheet 2 in the SAWS Job No. 12-5589 Sanitary Sewer Plans and replace 
with the attached Sheet 2. The quantities have been updated and are shown on the 
summary table 

f. Delete Sheet 13 in the SAWS Job No. 12-5589 Sanitary sewer plans and replace 
with attached Sheet 13. The quantities have been updated and are shown in the 
quantity table. 

 
 

 
6) Questions and Clarifications: 

 
1. CPS Energy Exhibit GAS-1 Section l .A Paragraph 1: 

Will the Contractor be required to submit qualifications with the Bid Proposal? 
If so, will a form be provided to include in the Bid Package? 

 
i. A form will not be provided. Typically the contractors that bid on CPS work 

provide a list of their qualified personnel.  This job will require qualified 
welders and fusers. If it is a new contractor that has not previously 
performed work for CPS, they will be required to qualify their personnel.  

 
2. Will Railroad Insurance be required? 

i. Yes, per the Pipeline Crossing Agreement in the specifications, insurance will 
be required for the 36-inch storm sewer, 8-inch water line and 8-inch gas line 
work proposed under the railroad bridge on E. Commerce.  In addition, there 
are proposed sidewalks, sidewalk railing, curbs, concrete riprap and street 
work within the railroad ROW that must be covered. 

 
3. In order to get a quote for RR Insurance please provide the $ amount of 

the project within 50 ft. of Centerline of the Track.  Also provide the 
number of trains, type and number of switching movements. 

 
i. The work within 50 feet of the centerline of the track is clearly shown on the 

plans and includes sidewalk, sidewalk railing, curbs, concrete riprap and 
street work.   Also included within 50 feet of the centerline of the track is the 
36-inch storm sewer, 8-inch water line and 8-inch gas line work.  As each 



 

contractor prepares their bid, they will need to use their unit prices to come 
up with the cost of the improvements within 50 feet of the centerline of the 
track.   

 
ii. Per Jason Pederson of UPRR, the average number of trains in a 24-hour 

period is 30.  The type of cargo on the trains will include, Amtrak, sand, 
coal, rock, manifest, auto and chemical.  The number of switching 
movements on the track is zero. 

 
4. CPS Energy GAS-2 page 2 of 17 in Para. 4 "Material provided by CPS" 

and GAS-4 Will CPS Energy provide material for the Contractor to 
install? If so, what material will the Contractor have to provide with his 
Bid Price? 

 
i. All gas materials will be provided by CPS Energy (i.e. Pipe, fitting, service 

risers, pipeline markers, CBTLBs, anodes, valves, etc).  Non-gas materials 
that the contractor will be required to supply are as follows: Bedding 
material (sand), concrete, flowable fill, asphalt, base, landscaping, back fill, 
etc. 
 

5. Will Domestic materials be required for all the SAWS Water and 
Sanitary Sewer installations? 

 
i. Domestic materials will not be required.  

6. Is there any specific PI for the embankment material?  

i. PI is not specified but material must meet the density compaction per COSA 
specification 107.  In addition, the embankment type for both projects will be 
(Final)(Density Controlled)(TY B). 

7. With regards to the bid item 205.2 HMAC TY B 4”, where is the asphalt located?  The 
summary on sheet 19 of 112 indicates the need for this item, but it is not shown on the 
typical sections, etc. 

i. It is called out on sheet 13 of 112 of CWB Program Project 40-00294B, 
TRAFFIC CONTROL PLAN, Sheet (TC02) stating to “See hike and bike sheet 
for pay”. 

8. The 42” Sanitary Sewer (Existing) is calling for a 4’ Doghouse manhole. Will this be 
sufficient? We are thinking a 6’ one at minimum will be required. 

i. The 4 ft Doghouse Manhole has been revised to a 6 ft Doghouse Manhole, see 
revised plan sheet included. 





 

 
 
Note: Addenda Acknowledgement Form for Addendum 3 is attached herein.  This form must be 
signed and submitted with the bid package. 
 
 

RECEIPT OF ADDENDUM NUMBER 3 IS HEREBY ACKNOWLEDGED FOR PLANS AND  

SPECIFICATIONS FOR CONSTRUCTION OF City Wide Bridge Program – East Commerce and 
East Commerce (North Rio Grande and East Houston) 
 
FOR WHICH BIDS WILL BE OPENED ON TUESDAY, FEBRUARY 10, 2015 AT 2:00 P.M. 
 
THIS ACKNOWLEDGEMENT MUST BE SIGNED AND RETURNED WITH THE 
BID PACKAGE. 
 
 
Company Name:        

Address:         

City/State/Zip Code:       

Date:     

         
Signature 

        Print Name/Title 
  
 
 
 
 
 
 



                 CITY OF SAN ANTONIO                                       
DEPARTMENT OF TRANSPORTATION AND CAPITAL IMPROVEMENTS 

 
MEETING MINUTES 
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PROJECT TITLE: E. Commerce City Wide Bridge Program 40-294B DATE/TIME: January 26, 2015 / 2pm 

 E. Commerce (N. Rio Grande to E. Houston) 40-302   

CONSULTANT: Bain Medina Bain, Inc. (BMB) LOCATION: CoSA-5th Floor 

SUBJECT: Pre-Bid Meeting 

ATTENDEES: See Attached List 

PREPARED BY: CD 

PREPARED & SUBMITTED ON: February 02, 2015 
TBPE Registered Firm Engineering Number:  F-1712 TBPLS Firm Surveying Number:  10020900 

 

General Discussion/Action Items: 

  

Topics of Discussion 

 
E. Commerce City Wide Bridge Program – E. Commerce 40-294 B  
& E. Commerce Sidewalks N. Rio Grande to E. Houston Contract Information: 

• Contract Documents found in the City Website. Required forms: 010, 025 Addendum on 
website, turn in SBEDA Utilization Plan and all Addenda acknowledgements.  Original 
signature required on certain forms that are to be submitted. 

• Deadline to submit bid is the Bid Opening date scheduled for February 10th @ 2:00 PM. 
• Low-bid solicitation project. 
• Estimated Construction Cost for bridge replacement project is $3,054,085.39.  Sidewalk 

Drainage project is $5,895,000.00. 
• Contract time period is 360 calendar days but there is an incentive for the bridge portion 

of work 
 

Any questions on bid should be asked in writing either to the City or to the Consultant on or 
before Friday, January 30th by 4pm.  Respondents are prohibited from communication with the 
city staff and city officials regarding solicitations with the exception of contacting David Rios 
with any questions regarding eligibility requirements. 
 
Presentations by: 

� David Rios (COSA/CIMS) – SBEDA Requirements: 
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• A 16% MWBE goal, that’s a minority woman owned business goal.  16% of the total 
contract value must be subcontracted to certified MWBE’s that are designated within the 
San Antonio Metropolitan Statistical Area (SAMSA).   

• A 1% AABE goal is enforced.  The minority the City is looking for in this project are 
African American business owners. 

• 1% out of the 16% MWBE must be subcontracted to certified AABE’s in the SAMSA 
area. 

• All MWBE’s and AABE’s must also be certified as an SBE.   
• They must be certified as a Small Business as well. 
• Check your team’s certifications or your sub certifications.  That they are not just only 

MWBE or Woman Owned Business.  Make sure that they are a small business as well; 
because they are not going to count if they are only certified as a minority or a woman 
owned business. 

• With your bid you have to turn in Subcontractor Supply Utilization Plan.  If you fail to 
turn this plan in or if you fail to meet the subcontractor requirement, your bid will be 
deemed non-responsive. 

• Do your best to meet the goals and turn in that utilization plan.   
• Make sure you sign it as well. 
• Also in the utilization plan please fill in your base bid numbers only.   
• Don’t want to see any add alternate numbers just a base bid. 
• For this project, only first tier subs will count towards your goals.  If your business is a 

small or a small minority women owned business your participation does not count 
towards subcontracting goals. 

• If you’re going to be the prime, your participation does not count.  We’re looking for 
subcontractors to meet the goals of the project. 

• Make sure your subs are certified under the South Central Texas Region Certification 
agency.  That is the only agency that the City of San Antonio recognizes for 
certifications. 

 
� David Rios (COSA/CIMS) – Waiver Requirements 
 

• If you’re not going to be able to meet the subcontractor requirements, then fill out the 
waiver request form with your bid. 

• If you fail to meet the goals or the requirements of the project, the small minority goals 
and you fail to turn in a waiver; your bid is going to be deemed non-responsive. 

• If you need to call us, we can help you out with that as much as possible. 
• There is a lot of due diligence you have to do with the waiver.  Not all waivers are 

approved. 
• You have to show that you went out and advertised and sought out those minority 

contractors.  Make sure that you follow-up with them.  All that has to be documented.  
Our Economic Development Department reviews the waivers.   
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• Section 4 is Central Vendor Registry.  If you’re going to do business with the City, you 
and your subs have to be registered.  We call this Central Vendor Registry.  It’s a simple 
registration, if you are not registered, please do so and you will get issued a vendor 
number.   

• Lastly, the City has a Vendor Listing Tool, that you can go in, that will help you find 
subcontractors to help you meet your goals.  You can find subs that are ready, willing, 
and able to do work.  They are certified; they’re headquartered in SAMSA counties and 
are waiting for you to call them.  That is a very useful tool. 

 
 
 

PROJECT SCOPE AND BACKGROUND: 

 
 
Sean Strong, (TCI) 
COSA is bidding two projects together.  We have the city-wide bridge project which is the 
E.Commerce city-wide bridge over Salado Creek as well as the E. Commerce sidewalk project 
from Rio Grande to Houston St.  That is a sidewalk project, but it also has a lot of drainage work 
that needs to take place to make sure the sidewalks work. 
 
John Offer, CPS – Poles are set, line work to be done soon.  Underground work at bridge CPS 
will install.  Contractor is responsible for infrastructure.  CPS will pull wire and put lights up. 
 
Sean Strong, TCI - On the city-wide bridge, the E. Commerce Bridge project has one joint bidder 
and that is with SAWS water.  On the other project, the sidewalk drainage project from Rio 
Grande to Houston St., SAWS water and sewer are joint bid and also CPS gas is joint bid. 
 
 
 
Bill Fey, CPS 
Certain areas within a project, we’ll be replacing the gas and services.  We still have yet to have 
the permit come through yet, but we expect that to come through pretty soon.  It will be a 
standard replacement project.    

 
Inquiries were made: 
 
Q: The demolition of the bridge, is that what you are considering as Phase 2? 
A: No actually it’s going to be part of Phase 1.  There is going to be some utility work near the 
bridge that needs to be done, plus the bridge will be part of Phase 1. 
 
Q: You are still closing the street correct? 
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A: Yes, the bridge will have a full street closure. 
 
Q: I thought the street wasn’t going to be closed until Houston St. was opened? 
A: That’s correct.  Houston St. is going to be open before this project starts. 
 
AT&T – We have nothing on the bridge.  East of where the bridge starts we have no AT&T not 
involved there.  AT&T has overhead involved as far as moving some transfers once CPS is 
finished with the new poles.  Just waiting on that to happen.  Our project has been issued, we’re 
just waiting. 
 
Time Warner Cable – No one there to represent. 
 
Jessie Rodriguez (TCI) - Time Warner probably same status as AT&T.   
 
Sean: I think TWC is all overhead.  If they have anything, it would be transfers.   
 
SAWS – E. Commerce and Rio Grande to Houston has approximately 4,525 feet of sewer work, 
8 and 12 inch.  Water work includes 4,640 feet from 8, 12, 16, 24 inch adjustments.  For the 
bridge it’s about 600 feet of 8 inch that will cross with the bridge on the South side of the bridge.  
The existing 24-inch RCP is to remain there and it may be a little difficult to work around.  Other 
than that we are just looking at dead end mains on both sides of the bridge.  We are looking at 
tying that loop together with an 8 inch line.  We will be boring Salado Creek.  You will also be 
crossing a big recycle main too. 
 
Additional Inquiries were made: 
 
Q: We are putting in an extra duct, correct on the bridge? 
A: Yes. 
 
Sean Strong: Some other project facts I wanted to bring up.  This project will require a six-day 
work week.  As we talked about briefly before, just want to note and reiterate that Phase 1 of the 
project includes both the drainage and the bridge work.  There is some drainage work on the 
sides, near the bridge that needs to be done before the actual backfill.  There is an incentive for 
the bridge project of $300,000.00 for re-opening bridge within 210 days. Time is from when the 
bridge closure starts to when the bridge is reopened.   
 
Q: Is that just to traffic or full traffic? 
A: It has to be open to one-way traffic in each direction.  Two lanes. 
 
Sean Strong: There will be some more language that we’re going to release with addendum to 
clarify the bridge incentive.  The next addendum that comes out will go over that.  It’s going to 
be a little bit different than what is stated in the contract right now.  Keep that in mind. 
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Q: Just to clarify, one lane each direction? 
A: Yes.  
 
Q: So the addendum will clarify the incentive? 
A: Yes. 
 
Q: How many days is it?  Is that the 300? 
A: Well, the way we are looking at it, from notice to proceed of the project to 210 days, you will 
be able to get the maximum incentive. 
 
Q: That’s with everything out of the way, no stops? 
A: Right.  Having the two way traffic, one-way in each direction. 
But like I said, we will clarify that in a final addendum for this incentive part. 
Also, I wanted to note that the remainder of the project, the actual sidewalk drainage project that 
is separate from the bridge you’ll have to maintain at least one lane of traffic at all times for that 
project.  So that is separate from the bridge, where you can actually close the road.   
Also as noted, we are going to be doing some work under the railroad for the sidewalk drainage 
portion.     
 
There are going to be three different permits for the work under the UPRR bridge.  One is the 
City portion that is for storm sewer, one is for SAWS for the waterline, and then there is also the 
gas line for CPS.   
 
As far as the City goes, we have received the UPRR permit.  We’ve signed it and sent it back to 
UP, the railroad.  We’re just waiting on them to sign off and send it back to us.   
      
The way the phasing is, is the work underneath the railroad is going to be further down near the 
end of the project.  We should have all the permits by the time work gets setup on it. 
One thing I wanted to note on the railroad permit, we did actually include a copy of it in the 
specs. 
 
The two things I wanted to point out is that, the contractor’s  right of entry agreement that is in 
that UPRR permit needs to be signed and sent to UPRR before any work in the railroad right of 
way can happen.  Also, the other thing I wanted to note is that there are insurance requirements 
for working in the railroad right of way.  Need to make sure you are aware of those.    
 
The other things I wanted to point out, we did include the Geotechnical report for both the bridge 
work and the sidewalk drainage work project.  So that is in the spec books for each project.   
I wanted to go ahead and point out as Elvia had noted there has already been one addendum for 
the city wide bridge portion and that was a SAWS revision. 
 
We’re going to have at least one other addendum that’s going to cover the pre-bid meeting 
minutes today and the six-day work week language.     
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In addition, as already noted, we’re going to have the revised incentive language and then also 
any questions that may come up today or by 4 PM on Friday January 30, 2015 in the addendum 
as well. The other item on my list was, I wanted to ask Joey Doctor to give an update on the pre-
construction meeting. 
 
Joey Doctor: More than likely we are going to have a pre-construction public meeting probably 
late March or early April and more than likely it’s going to be at the Lincoln Park Community 
Center and John Donnelly, the Capital Projects officer on the Construction side, he’s going to be 
working with me.   
 
And then we’re going to also be coordinating a little bit down the road, also a ground breaking 
ceremony with our staff here.  And so, you’ll be alerted to that as well, both of those meetings. 
 
Sean Strong: Okay.  I covered everything I wanted to cover.  I’m going to turn it back over to 
Elvia. 
 
John Wolters: I was going to just say usually when it comes to the public, we usually have at 
least one person that is not happy with the total closure.  We greatly appreciate the contractor 
earning their incentive and getting that bridge open. 
 
 Elvia:  Are there any questions?   
 
Q: What’s the anticipated time for notice to proceed?  When do you think that will be? 
A: Well the bid opening is on the 10th, then your package needs to be reviewed by our Economic 
Development department and then we submit to council.  So, I guess we’re talking 30 days? 
 
Q: April.  Realistically we’re looking at early to mid-April. 
Q: You said the bridge can’t be down until the other project is complete, what’s the schedule? 
 
A: Yes, Houston Street should be reopened in February. 
Houston St. will be done before the notice to proceed for this project.  We had some problems 
with the pavement because of the low temperatures, so we had to hold back. Also we have to 
have it open during the rodeo.  We will pave it right after the end of the rodeo, and then it will be 
open before the notice to proceed is given on this particular project. 
 
Q: You mentioned about the incentive having just one lane open in each direction? 
Voice: A: Right.  
 
Q: Are you guys open to a phasing deal there?  Is that what we’re looking at, just to get half of it 
done?  Is that what your intentions are there? 
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Richard Grochowski A: The intent is to have the entire bridge up, but if you’re still working on 
the bridge railing, the sidewalk and we can open up traffic lanes, we are okay with that. 
 
Q: I guess you’ll explain it in the addendum, after that 210 days, it goes down by day?  There is 
no penalty, but just an incentive. 
Richard Grochowski: Right.  The incentive is deducted for each day over the 210 and it will 
eventually go down to zero.  We have a sliding scale on how that’s deducted.  The closer you get 
it finished to the 210, the higher the incentive is going to be, maximum being $300,000.00. 
 
 
 

END OF PRE-BID CONFERENCE 
 
 

 

 

 

Note:  Should anyone have any comments regarding the contents of the above, please respond via email within 

three (3) business days of receipt of these minutes. 

 

 

 







AMENDMENT TO GENERAL CONDITIONS FOR 
CITY OF SAN ANTONIO CONSTRUCTION CONTRACTS 

 

Revised 01/21/15 

1. General Conditions for Construction Contracts (Form 081) is revised as follows: 
 

 Section 1.1.11 of the General Conditions for City of San Antonio Construction Contracts 
is deleted in its entirety and replaced with the following: 
 

1.1.11 “DAY” as used in the Contract Documents shall mean Calendar Day, 
unless otherwise specifically defined. A Calendar Day is a day of 24 hours, 
measured from midnight to the next midnight, unless otherwise specifically 
stipulated. A Working Day is measured from sunrise to sundown Monday 
through Saturday, except legal holidays, or the hours during which Contractor 
has been authorized and/or directed to work by Owner. 
 

 Section 3.10.5 of the General Conditions for City of San Antonio Construction Contracts 
will be modified to include the following: 

 
3.10.5.4. Contractor shall perform work six (6) days each week, Monday through 
Saturday, from sunrise to sundown, unless otherwise directed by the City.  Any 
adjustment to that defined work schedule shall be negotiated and agreed to in 
writing by the Parties. 

 
 Section 3.10.6.3 of the General Conditions for City of San Antonio Construction 

Contracts is deleted in its entirety and replaced with the following: 
 
3.10.6.3. Work shall be scheduled based upon Contractor’s six (6) day work 
week, utilizing the appropriate calendar assignments and using compatible 
Project Scheduling software. 
 

 Section 8.1.3 in Article VIII. TIME has been deleted in its entirety and replaced with the 
following: 

 
8.1.3.  Nothing in this Article VIII shall be construed as prohibiting Contractor 
from working on Sundays and holidays if it so desires and giving Owner at least 
the prerequisite forty-eight (48) hours written notice of intent to perform Work 
on Sunday and holidays so that Owner’s representative may be scheduled to 
observe/inspect said Work and only if Contractor has performed work on the 
Project during the same week of the requested Sunday or holiday. 

 
 Section 8.2.2 of the SPECIAL CONDITIONS FOR HORIZONTAL PROJECTS for City 

of San Antonio construction Contracts is deleted in its entirety and replaced with the 
following: 
 

8.2.2  No more than eight (8) hours of standby time shall be paid during a 24-
hour day, no more than forty-eight (48) hours shall be paid per week for standby 
time and no more than two hundred and eight (208) hours per month shall be 
paid of standby time.  Standby time shall be computed at fifty percent (50%) of 
the rates found in the Rental Rate Blue Book for construction Equipment and 
shall be calculated by dividing the monthly rate found in the Blue Book by 208, 
then multiplying that total by the regional adjustment factor and the rate 
adjustment factor.  Operating costs shall not be charged by Contractor. 



060  

SUPPLEMENTAL CONDITIONS 
 
1. When submitting a bid in person, visitors to City Hall must allow time for security measures. Visitors to City 
Hall will be required to enter through the east side of the building. The public will pass through a metal detector and x-
ray machine located in the lobby. All packages, purses and carried items will be scanned during regular business hours of 
7 a.m. to 7 p.m.  After the public proceeds through the metal detector, they will sign in and receive a visitor’s badge. For 
those that might require the use of a ramp, entry is available on the south side of the building (Dolorosa side). Security 
will meet the visitor in the basement with a hand scanner. 
 
2. Scope of the Work - The Contractor shall furnish all the materials and perform all the Work called for in the Contract 
Documents and more specifically described in the Plans and Specification for the Project entitled. 
 
3. The Contractor shall begin Work at the job site within seven (7) calendar days after the date of the Owner’s written 
Authorization to Proceed issued by the Owner’s Representative. 
 
4. Liquidated Damages for Delay in Substantial Completion & Final Completion: Contractor shall pay Owner the 
sum indicated on the table below for each and every calendar day of unexcused delay in achieving Substantial 
Completion/Final Completion beyond the Scheduled Completion/Final Completion Dates. Any sums due and payable 
hereunder by Contractor shall be payable, not as a penalty, but as Liquidated Damages representing an estimate of delay 
damages likely to be sustained by Owner, estimated at the time of executing the Contract. Such Liquidated Damages 
shall apply regardless of whether Contractor has been terminated by Owner prior to Substantial Completion, so long as 
Contractor's actions or inactions contributed to the delay. Such Liquidated Damages shall be in addition to and not in 
preclusion of any recovery of actual damages resulting from other defects in Contractor's performance hereunder for 
matters other than delays in Substantial Completion/Final Completion. When Owner reasonably believes that Substantial 
Completion/Final Completion will be inexcusably delayed, Owner shall be entitled, but not required, to withhold from 
any amounts otherwise due to Contractor an amount then believed by Owner to be adequate to recover liquidated 
damages applicable to such delays. If and when Contractor overcomes the delay in achieving Substantial 
Completion/Final Completion, or any part thereof, for which Owner has withheld payment, Owner promptly shall release 
to Contractor those funds withheld but no longer applicable as Liquidated Damages. 

 
Incentive Pay / Liquidated Damages  

Contractual Milestone 
Contractual Milestone 

Description and 
Requirements 

From To Incentive Pay 

1 

Incentive Pay for  
Reopening of E. 

Commerce St to 2-lanes 
of traffic at bridge 

without further closure 
of these 2 lanes 

NTP 210 calendar days 
Maximum 

$300,000.00 

2 
Incentive Pay for  

Pkg A-Bridge Only 

211 calendar 
days from 

Bridge 
Closure 

270 calendar days 
from Bridge 

Closure 

 
$4,000.00 deducted for 

every day over 210 
through 270 days from 

NTP 

3 
Incentive Pay for  

Pkg A-Bridge Only 
Day  271 Day 330 

$1,000.00 deducted for 
every day over 270 
days  thru 330 days 

Contractual Milestone 
Contractual Milestone 

Description and 
Requirements 

From To Liquidated Damages 

4 Substantial Completion NTP 360 calendar days $2,000.00 per day 

5 Final Completion 
Substantial 
Completion 

30 calendar days $600.00 per day 

 



 
5. It is understood and agreed that the work is to be completed in full on or before 360 calendar days. 
 
Bridge Closed or Closure shall mean any Calendar day (24 hour period) the Bridge is restricted to less than two (2) lanes 
of vehicular traffic. 
 
A monetary incentive may be granted to the Contractor in order to reduce the amount of roadway closure time for this 
project.  The maximum incentive that may be earned by the Contractor is $300,000.00.  To earn the maximum incentive 
the Contractor must have the E. Commerce Bridge over Salado Creek open to vehicular traffic, one lane of traffic in each 
direction, by no later than 210 Calendar Days from the date of the NTP, plus any Extended Calendar Days.  As it applies 
to the incentive, vehicular traffic must remain safe, continuous, and active for the duration of the project once it has been 
re-established after the closure.   
 
The incentive money offered will be reduced $4,000.00 per day for every Calendar Day past the initial 210th Calendar 
Day of the contract up to the 270th Calendar Day of the contract while the E. Commerce Bridge is not re-opened to at 
least two-lanes of vehicular traffic. 
 
The incentive money offered will be reduced $1,000.00 per day for every Calendar Day past the initial 270th Calendar 
Day of the contract up to the 330th Calendar Day of the contract while the E. Commerce Bridge is not re-opened to at 
least two-lanes of vehicular traffic. 
  
6. Partial Payment - Each month, the Owner shall make a progress payment as approved by the Owner’s Representative 
in accordance with the General Conditions. 
 
7. Acceptance and Final Payment - Final Payment shall be due on final Owner acceptance of the Project Work, provided 
the Contract has been completed by Contractor as provided in the General Conditions. Before issuance of the final 
payment, the Contractor shall submit an affidavit and reasonable additional supporting evidence if required, as 
satisfactory to the Director of Finance, City of San Antonio, that all labor payrolls, construction materials and supply 
bills, subcontractors, and other indebtedness connected with the Work have been paid in full, or that an outstanding debt 
is being disputed and that the corporate surety or its agent is processing the outstanding claim and is willing to defend 
and/or indemnify the City should the City make final Contract payment. 
 
8. Contractor shall comply with Standard Specification 1000 in its invoicing. 
 
 
 
 
 
Project Name : Citywide Bridge – East Commerce and  East Commerce (N Rio Grande to E Houston) 
Project No.: 40-00294B 
01-26-15  



PROJECT NAME: CITYWIDE BRIDGE EAST COMMERCE AND EAST COMMERCE SIDEWALK PROJECT
ID NO. 40-00294B / 40-00302

CITY OF SAN ANTONIO
 025 UNIT PRICING FORM

1

ALT. NO.
DESC. 
CODE S.P.     NO BID ITEM DESCRIPTION

UNIT OF 
MEASURE 

APPROX. 
QUANTITIES UNIT BID PRICE AMOUNT

ITEM 
SEQUENCE 

NO.

The City only will accept bid pricing to the hundredths. Any 

pricing extended out to three decimal points will be 

truncated to two decimal points in the City's favor.

PACKAGE A - CITYWIDE BRIDGE EAST COMMERCE
COSA  - BASE BID

COSA 100.1 Mobilization LS 1 1
COSA 101 Preparing Right of Way LS 1 2
COSA 103.4 Remove Concrete Rip Rap SF 1080 3
COSA 104.1 Street Excavation CY 364 4
COSA 105.1 Channel Excavation CY 120 5
COSA 107.1 Embankment (Final)(Density Control Type B) CY 12629 6
COSA 203.1 Tack Coat GAL 100.6 7
COSA 205.2 SP205 Hot Mix Asphaltic Pavement, Ty B  (11.5") SY 1165 8
COSA 205.2 SP205 Hot Mix Asphaltic Pavement, Ty B  (4") SY 461 9
COSA 205.4 SP205 Hot Mix Asphaltic Pavement, Ty D  (3.5") SY 1006 10
COSA 500.1 Concrete Curb LF 194 11
COSA 502.1 SP502 Concrete Sidewalks Conventionally Formed SY 160 12
COSA 505.1 SP505 Concrete Riprap (5" THICK) SY 292 13
COSA 505.1 SP505 Concrete Riprap (6" THICK) SY 370 14
COSA 515.1 Topsoil CY 500 15
COSA 516.1 Bermuda Sodding SY 4500 16
COSA 520.1 SP520 Hydromulching (Commercial) SY 10000 17
COSA 530.1 Barricades, Signs and Traffic Handling LS 1 18
COSA 531.59 Special Sign EA 3 19
COSA 535.1 4 inch wide yellow line LF 2401 20
COSA 535.2 4 inch wide white line LF 328 21
COSA 537.6 Pavement Marker (Type I C) EA 36 22
COSA 537.8 Pavement Marker (Type II A-A) EA 36 23
COSA 540.1 Rock Filter Dams (Install) (Type 3) LF 40 24
COSA 540.1 Rock Filter Dams (Remove) (Type 3) LF 40 25
COSA 540.1 Rock Filter Dams (Install) (Type 4) LF 200 26
COSA 540.1 Rock Filter Dams (Remove) (Type 4) LF 200 27
COSA 540.6 Construction Exits (Install/Remove) SY 160 28
COSA 540.9 Temporary Sediment Control Fence LF 1445 29
COSA 618.1 Conduit (2 Inch/PVC SCHEDULE 40) LF 909 30
COSA 636.1 Aluminum Signs SF 4.67 31
COSA 801.1 Level I Protective Fencing Tree Trunk Protection LF 5259 32
COSA 801.2 Level II A Protective Fencing Tree Trunk Protection LF 4400 33
COSA 801.30 Level II B Protective Fencing Tree Trunk Protection LF 765 34
COSA 802.2 Level II Pruning LS 1 35

TxDOT 164 2011 Broadcast Seed (TEMP) (COOL) SY 7250 36

ITEM NO.
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PROJECT NAME: CITYWIDE BRIDGE EAST COMMERCE AND EAST COMMERCE SIDEWALK PROJECT
ID NO. 40-00294B / 40-00302

CITY OF SAN ANTONIO
 025 UNIT PRICING FORM

2

ALT. NO.
DESC. 
CODE S.P.     NO BID ITEM DESCRIPTION

UNIT OF 
MEASURE 

APPROX. 
QUANTITIES UNIT BID PRICE AMOUNT

ITEM 
SEQUENCE 

NO.ITEM NO.
TxDOT 164 2008 Broadcast Seed (TEMP) (WARM) SY 7250 37
TxDOT 168 2001 Vegetative Watering MG 226 38
TxDOT 416 2001 SP416-001 Drill Shaft (18 In) LF 80 39
TxDOT 416 2004 SP416-001 Drill Shaft (36 In) LF 1722 40
TxDOT 420 2003 SP420-002 Cl. C Conc (Abut) CY 90.6 41
TxDOT 420 2004 SP420-002 Cl. C Conc (Bent) CY 282.4 42
TxDOT 420 2033 SP420-002 Cl. S Conc (Appr Slab) CY 104.2 43
TxDOT 420 2034 SP420-002 Cl. S Conc (Bridge Sdwlk) CY 237.4 44
TxDOT 420 2045 SP420-002 Cl. A Conc (Misc)(6") SY 1400 45
TxDOT 422 2001 Reinf Conc Slab SF 28688 46
TxDOT 425 2067 Prestr Conc Girder (Tx46) LF 2957.5 47
TxDOT 442 2048 SP425-001 Structural Steel (MISC Non Bridge) LBS 4709 48
TxDOT 450 2064 SP442-016 Rail (Ty C221) LF 926 49
TxDOT 454 2001 SP450-001 Sealed Expansion Joint (4IN) (SEJ-A) LF 148 50
TxDOT 481 2010 SP454-003 PVC Pipe (Sch 40) (4IN) LF 118 51
TxDOT 496 2010 Remove STR (Bridge 100-499 FT Length) (Includes Lead Paint EA 1 52
TxDOT 542 2001 Removing Metal Beam Guard Fence LF 710 53
TxDOT 618 2052 Conduit (RM) (2") LF 16 54
TxDOT 618 2090 Conduit (4inch/PVC Schedule 80) LF 4266 55
TxDOT 618 2200 Conduit (PVC)(SCHD 40)(4")(CONC ENCSE)(RDWY) LF 459 56
TxDOT 6834 2001 Portable Changeable Message Sign DAY 600 57

32 32 23 Concrete Segmental Retaining Wall System SF 2800 58
Pedestrian Rail LF 242 59

PACKAGE A - SUBTOTAL COSA BASE BID AMOUNT:

SHT L1.0 & L1.1
SHT L1.0 & L1.1
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PROJECT NAME: CITYWIDE BRIDGE EAST COMMERCE AND EAST COMMERCE SIDEWALK PROJECT
ID NO. 40-00294B / 40-00302

CITY OF SAN ANTONIO
 025 UNIT PRICING FORM

3

ALT. NO.
DESC. 
CODE S.P.     NO BID ITEM DESCRIPTION

UNIT OF 
MEASURE 

APPROX. 
QUANTITIES UNIT BID PRICE AMOUNT

ITEM 
SEQUENCE 

NO.ITEM NO.

PACKAGE A - CITYWIDE BRIDGE EAST COMMERCE
SAWS - WATER BASE BID  

SAWS 100 Mobilization (10%) LS 1 60
SAWS 101 Preparing Right of Way (5%) LS 1 61
SAWS 550 TRENCH EXCAVATION SAFETY PROTECTION LF 594 62
SAWS 818 8" PVC WATERLINE (RESTRAINED) LF 594 63
SAWS 826 VALVE BOX ADJUSTMENT EA 1 64
SAWS 828 8" GATE VALVES EA 1 65
SAWS 836 PIPE FITTINGS, ALL SIZES AND TYPES TON 2 66
SAWS 840 8" WATER TIE-IN EA 2 67
SAWS 841 HYDROSTATIC TESTING EA 1 68
SAWS 844 2" BLOWOFF, TEMPORARY EA 2 69
SAWS 846 1" AIR RELEASE ASSEMBLIES EA 2 70
SAWS 856.1 JACKING, BORING OR TUNNELING 24" LF 79 71
SAWS 856.2 8" CARRIER PIPE FOR JACKING, BORING, TUNNELING LF 79 72
SAWS 856.3 CASING OR LINER 24" LF 79 73

SAWS 858
CONCRETE ENCASEMENT, CRADDLES, SADDLES AND 
COLLARS CY 5

74

SAWS 1020 8" WATER MAIN BREAK/LEAK ALL TYPE REPAIRS EA 1 75

SAWS 3000.14
REMOVAL, TRANSPORTAION AND DISPOSAL OF A.C. 
PIPE LF 38

76

PACKAGE A SUBTOTAL- SAWS - WATER BASE BID:

PACKAGE A - BASE BID TOTAL:

PACKAGE B - EAST COMMERCE - N. RIO GRANDE TO HOUSTON
COSA  - BASE BID

100.1 Mobilization LS 1
100.2 Insurance & Bond LS 1
101.1 Preparing Right of Way LS 1
103.1 Remove Concrete Curb LF 4,432
103.3 Remove Concrete Sidewalks & Driveways SF 42,391
103.4 Remove Concrete Riprap SF 4,791
104.1 Street Excavation CY 170
105.1 Channel Excavation CY 150
106.1 Box Culvert Excavation and Backfill CY 2,064
107.1 Embankment (Final)(Dens Cont)(Ty B) CY 4,120
200.1 Flexible Base (2" Compacted Depth) SY 1,390
205.2 Hot Mix Asphaltic Pavement Type B (3.5" Comp Depth) SY 710
205.2 Hot Mix Asphaltic Pavement Type B (5.5" Comp Depth) SY 680
205.4 Hot Mix Asphaltic Pavement Type D (2" Comp Depth) SY 12,633
208.1 Salvaging, hauling & stockpiling R.A.P. (2 inch Mill) SY 12,633
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PROJECT NAME: CITYWIDE BRIDGE EAST COMMERCE AND EAST COMMERCE SIDEWALK PROJECT
ID NO. 40-00294B / 40-00302

CITY OF SAN ANTONIO
 025 UNIT PRICING FORM

4

ALT. NO.
DESC. 
CODE S.P.     NO BID ITEM DESCRIPTION

UNIT OF 
MEASURE 

APPROX. 
QUANTITIES UNIT BID PRICE AMOUNT

ITEM 
SEQUENCE 

NO.ITEM NO.
306.1 Structural Excavation CY 240
307.1 Concrete Structure - (Elevated Sidewalk) CY 2
307.1 Concrete Structure - Retaining Walls (Type-F) CY 72
307.1 Concrete Structure - Extend Culvert (4-8'x6'x14') CY 43
307.1 Concrete Structure - Headwall w/ PW-0 (4-8'x6'MBC) CY 12
307.1 Concrete Structure - Headwall w/ CH-FW-0 (36"RCP) CY 9
307.1 Concrete Collar at Storm Drain System "A" CY 5
308.1 DRILLED SHAFTS (24") LF 35
308.1 DRILLED SHAFTS (30") LF 46
309.1 3'x2' Precast Reinforced Concrete Box Culvert LF 59
309.1 5'x4' Precast Reinforced Concrete Box Culvert LF 212
309.1 6'x4' Precast Reinforced Concrete Box Culvert LF 622
401.1 Reinforced Concrete Pipe (Class III)(36" Dia) LF 2,149
401.1 Reinforced Concrete Pipe (Class III)(30" Dia) LF 962
401.1 Reinforced Concrete Pipe (Class III)(24" Dia) LF 661
401.4 Safety End Treatment (3'x2' SBC)(6:1)(P) EA 2
403.2 Junction Box (5'x5'x5') EA 3
403.2 Junction Box (5'x5'x8') EA 1
403.7 Inlet Type I (Complete)(10 Feet)(5' Depth) EA 4
403.7 Inlet Type I (Complete)(10 Feet)(6' Depth) EA 2
403.7 Inlet Extensions (10 Feet) EA 4

403.12 Special Inlet (4-Way)(3.5'x3.5'x5') w/ Conc Apron Depression EA 6

403.12 Special Inlet (Type-W2)(5'x12'x5') w/ Conc Apron Depression EA 2

403.13
Inlet Traffic Grate (Complete)(Type-H) w/ Conc Apron 
Depression

EA 4

403.14 Precast Reinforced Transition (36" RCP to 5'x4' SBC) EA 1
403.15 Precast Reinforced Transition (5'x4' SBC to 6'x4' SBC) EA 1
403.16 Manhole Vertical Stack EA 3
403.17 Precast Reinforced Fitting (Tee 30"x30"x24")(Class IV) EA 1
403.17 Precast Reinforced Fitting (90 Elbow 36"x24")(Class IV) EA 1
410.2 Gravel Subgrade Filler CY 1,129
500.1 Concrete Curbing LF 10,222

500.1
Concrete Curbing (Mono-Type) Dowel to Ex Conc Bus Pad (Rt 
Sta 47+50)

LF 75

500.5 Armor Curb Slotted (14') w/ Conc Apron Depression LF 56
502.1 Concrete Sidewalk SY 6,241
502.3 Sidewalk Drain (24") w/ Conc Apron Depression EA 9
502.3 Sidewalk Drain (24") EA 4
503.2 Concrete Driveways (Commercial) SY 2,822
503.4 Asphalt Concrete Driveways for tie-in to Parking Lots SY 398
505.1 Concrete Riprap (5" Thick) SY 1,730
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PROJECT NAME: CITYWIDE BRIDGE EAST COMMERCE AND EAST COMMERCE SIDEWALK PROJECT
ID NO. 40-00294B / 40-00302

CITY OF SAN ANTONIO
 025 UNIT PRICING FORM

5

ALT. NO.
DESC. 
CODE S.P.     NO BID ITEM DESCRIPTION

UNIT OF 
MEASURE 

APPROX. 
QUANTITIES UNIT BID PRICE AMOUNT

ITEM 
SEQUENCE 

NO.ITEM NO.
506.1 Concrete Retaining Walls - Combination CY 16

511.3
Replacing with Hot Mix Asph Conc Pavement Type B (12" 
Comp Depth)

SY 1,889

515.1 Topsoil (4") CY 1,506
516.2 Bermuda Sodding at Businesses SY 3,647
520.1 Hydromulching (Commercial) at Channels SY 9,642
522.1 Sidewalk Pipe Railing LF 700
525.1 Concrete Traffic Barrier (Portable)(Ty I)(Install) LF 600

525.1 Concrete Traffic Barrier (Portable)(Ty I)(Relocate) LF 600

525.1 Concrete Traffic Barrier (Portable)(Ty I)(Remove) LF 600
525.2 Concrete Traffic Barrier (Portable)(Ty II)(Install) LF 220
525.2 Concrete Traffic Barrier (Portable)(Ty II)(Relocate) LF 220
525.2 Concrete Traffic Barrier (Portable)(Ty II)(Remove) LF 220
530.1 Barricades, Signs & Taffic Handling LS 1

531.1
Metro Street Name, Block Numbers (High Density)(Varies x 
15")

EA 10

531.3 R1-1 Stop (30")(High Density) EA 5
531.4 R1-2 Yield (36")(High Density) EA 1
531.6 R2-1 Speed Limit (24"x30")(High Density) EA 3
531.11 R3-5 Right Only (30"x36")(High Density) EA 3
531.11 R3-5 Left Only (30"x36")(High Density) EA 1
531.13 R3-7 Right Lane Must Turn Right (30"x30")(High Density) EA 4
531.14 R3-8 Lane-Use Control (30"x30")(High Density) EA 2
535.1 4 inch wide Yellow Line LF 12,964
535.2 4 inch wide White Line LF 7,808
535.4 8 inch wide White Line LF 984
535.7 24 inch wide White Line LF 1,032
535.7 24 inch wide Yellow Line LF 142
535.8 Right White Arrow EA 11
535.9 Left White Arrow EA 4
535.11 Combination Left/Thru/Right White Arrow EA 2
535.12 Word "Only" WORD 6
537.6 Traffic Button (Type I-C) EA 320
537.8 Traffic Button (Type II A-A) EA 356
540.1 Rock Filter Dams (Install/Remove)(Type 2) LF 145
540.6 Construction Exits (Install/Remove) SY 234
540.9 Temporary Sediment Control Fence LF 695
540.10 Curb Inlet Gravel Filters LF 150
540.11 Gravel Filters Bags LF 605
550.1 Trench Excavation Safety Protection LF 4,615
552.1 Removing & Relocating Irrigation System LF 100
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PROJECT NAME: CITYWIDE BRIDGE EAST COMMERCE AND EAST COMMERCE SIDEWALK PROJECT
ID NO. 40-00294B / 40-00302

CITY OF SAN ANTONIO
 025 UNIT PRICING FORM

6

ALT. NO.
DESC. 
CODE S.P.     NO BID ITEM DESCRIPTION

UNIT OF 
MEASURE 

APPROX. 
QUANTITIES UNIT BID PRICE AMOUNT

ITEM 
SEQUENCE 

NO.ITEM NO.

615.1 TRAF SIGNAL CNTRLR ASSEMBLY (TYPE 332 CABINET) EA 1

618.1 CONDUIT (2 INCH/PVC SCHEDULE 40)(TRENCHED) LF 150
618.2 CONDUIT (3 INCH/PVC SCHEDULE 40)(TRENCHED) LF 58
618.5 CONDUIT 3 INCH PVC (SCHEDULE 40) (BORE) LF 652
620.1 ELECTRICAL CONDUCTORS (No. 6) (BARE) LF 10
620.2 ELECTRICAL CONDUCTORS (No. 8) (BARE) LF 800
620.3 ELECTRICAL CONDUCTORS (No.6) (INSULATED) LF 20
624.3 GROUND BOXES TYPE C (162911) W/APRON EA 4
628.1 ELECTRICAL SERVICES EA 1
633.1 BATTERY BACKUP SYSTEM EA 1
655.1 TYPE 332 CONTROLLER FOUNDATION EA 1

680.1
INSTALLATION OF HIGHWAY TRAFFIC SIGNALS ( 
SYSTEM)

EA 2

681.1 TEMPORARY TRAFFIC SIGNALS EA 2

682.10
VEHICLE SIGNAL SECTION W/BACK PLATE (12 INCH)(3 
SEC)

EA 8

682.4 PEDESTRIAN SIGNAL SECTION (12 INCH) LED (2 IND) EA 8
683.1 LED COUNTDOWN PEDESTRIAN MODULE EA 8

684.1 TRAFFIC SIGNAL CABLES (TYPE A) (14 AWG) (4 COND) LF 650

684.1 TRAFFIC SIGNAL CABLES (TYPE A) (14 AWG) (9 COND) LF 2130

686.1
INSTALL TRAF SIGNAL POLE ASSM (STL)(1 ARM 24') W/ 
ILSN

EA 1

686.1
INSTALL TRAF SIGNAL POLE ASSM (STL)(1 ARM 32') W/ 
ILSN

EA 3

687.1 PEDESTAL POLE ASSEMBLY (5') EA 2
687.1 PEDESTAL POLE ASSEMBLY (10') EA 4
688.2 PEDESTRIAN DETECTORS (2 INCH PUSH BUTTON) EA 8
688.3 AUDIBLE PEDESTRIAN SIGNAL UNITS EA 8

693.1
INTERNALLY LIGHTED STREET NAME SIGNS (ILSN 
SIGN 8' DBL)

EA 4

694.5 VIVDS TEMPORARY EA 2
695.2 EMERGENCY PREEMPTION PHASE SELECTOR EA 2
695.3 EMERGENCY PREEMPTION DETECTOR EA 4
695.4 EMERGENCY PREEMPTION DETECTOR CABLE LF 640
696.01 RADAR ADVANCE DETECTOR EA 2
696.02 RADAR PRESENCE DETECTOR EA 4

696.03
RADAR ADVANCE DETECTION DEVICE (RADD) COMM 
& POWER CABLE

LF 420

Addendum No. 3
February 3, 2015



PROJECT NAME: CITYWIDE BRIDGE EAST COMMERCE AND EAST COMMERCE SIDEWALK PROJECT
ID NO. 40-00294B / 40-00302

CITY OF SAN ANTONIO
 025 UNIT PRICING FORM

7

ALT. NO.
DESC. 
CODE S.P.     NO BID ITEM DESCRIPTION

UNIT OF 
MEASURE 

APPROX. 
QUANTITIES UNIT BID PRICE AMOUNT

ITEM 
SEQUENCE 

NO.ITEM NO.

696.04
RADAR PRESENCE DETECTION DEVICE (RPDD) COMM 
& POWER CABLE

LF 630

801.2 Tree Protection Level IIB LF 787
802.1 Tree Pruning EA 32
SS1-A Remove Culvert Pipe (18" RCP) LF 105
SS1-A Remove Culvert Pipe (36" RCP)(Slotted Drain) LF 50
SS1-A Remove Culvert Pipe (12" PVC) LF 100
SS1-A Remove Culvert Pipe (36" CMP) LF 195
SS1-A Remove Culvert Pipe (24" CMP) LF 150
SS1-B Remove Metal Beam Guard Fence LF 675
SS1-C Remove Inlet (4-way) at Drain System "B" (Lt Sta 39+50) EA 1
SS2-A WIRELESS ACCESS POINT EA 1
SS2-B WIRELESS BRIDGE BACKHAUL EA 1
SS2-C ETHERNET SWITCH EA 1

SS3 Allowance for UPRR Flaggers for work in UPRR Right of Way DAY 15 $1,400.00 $21,000.00

PACKAGE B - SUBTOTAL COSA BASE BID AMOUNT:

PACKAGE B - EAST COMMERCE - N. RIO GRANDE TO HOUSTON
SAWS - WATER BASE BID  

100 Mobilization LS 1
101 Preparation of Right-of-Way LS 1

205.4 HMAC Type "D" (2" Comp. Depth) SY 69
206.1 10" Asphalt Treated Base SY 56
413 Flowable Fill CY 53

511.3(COSA) Replac. w/ Hot Mix Asph. Conc. Pvmt Type B (12") SY 1,802
550 Trench Excavation Safety Protection LF 4,705
814 8" Ductile Iron Pipe LF 130
818 8" PVC Waterline LF 3,775
818 12" PVC Waterline LF 300
818 16" PVC Waterline LF 330
818 24" PVC Waterline LF 30
824 Relay 3/4" Short Service EA 1
824 Relay 3/4" Long Service EA 2
824 Relay 1" Short Service EA 4
824 Relay 1" Long Service EA 2
824 Relay 1 1/2" Short Service EA 3
824 Relay 2" Long Service EA 1
824 Relay 2" Short Service EA 4
824 Relay 4" Long Service EA 1
824 Relay 4" Short Service EA 4
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PROJECT NAME: CITYWIDE BRIDGE EAST COMMERCE AND EAST COMMERCE SIDEWALK PROJECT
ID NO. 40-00294B / 40-00302

CITY OF SAN ANTONIO
 025 UNIT PRICING FORM

8

ALT. NO.
DESC. 
CODE S.P.     NO BID ITEM DESCRIPTION

UNIT OF 
MEASURE 

APPROX. 
QUANTITIES UNIT BID PRICE AMOUNT

ITEM 
SEQUENCE 

NO.ITEM NO.
824 Relay 6" Short Service EA 1
824 Relay 8" Fire Line EA 5

824.5 Customer Shut-off Valve EA 16
828 8" Gate Valves EA 12
828 12" Gate Valves EA 4
828 16" Gate Valves EA 2
833 Existing Meter and New Meter Box Relocation EA 10

834.1 Fire Hydrant EA 8
834.3 Relocate Fire Hydrant EA 1
836 Pipe Fittings, all sizes and types TON 22
840 8" Water tie-ins EA 5
840 12" Water tie-ins EA 4
840 16" Water tie-ins EA 8
840 24" Water tie-ins EA 2
841 Hydrostatic Testing EA 8
844 2" Blowoff, Temporary EA 12
844 4" Blowoff, Temporary EA 1

856.2 8" Carrier Pipe (Open Cut) LF 100
856.2 12" Carrier Pipe (Open Cut) LF 40
856.3 Casing or Liner 24" LF 140
3000 Removal, Transport, and Disposal of AC Pipe LF 1,432

PACKAGE B SUBTOTAL SAWS - WATER BASE BID:

PACKAGE B - EAST COMMERCE - N. RIO GRANDE TO HOUSTON
SAWS - SANITARY SEWER BASE BID

100 Mobilization LS 1
101 Preparation of Right-of-Way LS 1

103.3(COSA) Remove Concrete Sidewalks & Driveways SF 831
205.4 HMAC Type "D" (2" Comp. Depth) SY 589
206.1 10" Asphalt Treated Base SY 473

208.1(COSA) Salvaging, hauling & stockpiling R.A.P. (2 inch Mill) SY 760
209.1(COSA) Concrete Pavement (10" Deep)(Bus Pad) SY 7

413 Flowable Fill CY 902
503.1(COSA) Portland Cement Concrete Driveways SY 23
511.3(COSA) Replac. w/ Hot Mix Asph. Conc. Pvmt Type B (12") SY 1,402

550 Trench Excavation Safety Protection LF 4,485
848 8” PVC Sanitary Sewer Line. (0’-6’) LF 120
848 8” PVC Sanitary Sewer Line. (6’-10’) LF 512
848 8” PVC Sanitary Sewer Line. (10’-14’) LF 331
848 12” PVC Sanitary Sewer Line. (0’-6’) LF 172
848 12” PVC Sanitary Sewer Line.(6’-10’) LF 50
848 12” PVC Sanitary Sewer Line, (10’-14’) LF 1,350
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9

ALT. NO.
DESC. 
CODE S.P.     NO BID ITEM DESCRIPTION

UNIT OF 
MEASURE 

APPROX. 
QUANTITIES UNIT BID PRICE AMOUNT

ITEM 
SEQUENCE 

NO.ITEM NO.
848 12” PVC Sanitary Sewer Line, (14’-18’) LF 1,560
848 12” PVC Sanitary Sewer Line, (18’-22’) LF 390

852.1 Sanitary Sewer Manhole (0' - 6') EA 18
852.2 Sanitary Sewer Drop Manhole (0' - 6') EA 3
852.3 Extra Depth Manholes (> 6') VF 147
852.4 Dog House Manhole (6') EA 1
854 Sanitary Sewer Laterals LF 1,550

854.1 Two-Way Sanitary Sewer Clean-out EA 25
856.1 Jacking, Boring, or Tunneling 24" LF 40
856.2 8" Carrier Pipe for Jacking, Boring, Tunneling LF 40
856.3 Casing or Liner 24" LF 40
858 Concrete Encasement, Cradles, Saddles and Collars CY 60
864 Bypass Pumping LS 1
866 Sewer Main Pre-Televising & Cleaning (8"-15") LF 4,544
866 Sewer Main Television Inspection (8" - 15") LF 4,544

PACKAGE B SUBTOTAL SAWS - SANITARY SEWER BASE BID:

PACKAGE B - EAST COMMERCE - N. RIO GRANDE TO HOUSTON
CPS ENERGY - BASE BID

1
Rerun and Lower Gas Service Off New Main to Meter, Sizes 1/2" thru 
4" (including replacing riser if necessary).
Short Side EA 3
Long Side EA 4

2
Install Gas Main or Casing (Distance as Measured along the Top of 
Trench)
4" Plastic Pipe and Tracer Wire FT 62
8" Plastic Pipe and Tracer Wire FT 1,396

Addendum No. 3
February 3, 2015



PROJECT NAME: CITYWIDE BRIDGE EAST COMMERCE AND EAST COMMERCE SIDEWALK PROJECT
ID NO. 40-00294B / 40-00302

CITY OF SAN ANTONIO
 025 UNIT PRICING FORM

10

ALT. NO.
DESC. 
CODE S.P.     NO BID ITEM DESCRIPTION

UNIT OF 
MEASURE 

APPROX. 
QUANTITIES UNIT BID PRICE AMOUNT

ITEM 
SEQUENCE 

NO.ITEM NO.
3 Flexible Pavement Repair

2" HMAC Typed D with 10" Asphalt Treated Base Type D
or Flowable Fill SY 225

4 Miscellaneous
Sidewalk replacement SF 135
Landscape replacement/repair LS 1

PACKAGE B SUBTOTAL CPS ENERGY BASE BID AMOUNT:

PACKAGE B - BASE BID TOTAL:

TOTAL AMOUNT OF PACKAGE A AND PACKAGE B BASE BID:

 _______________________________certifies that the unit prices shown on this complete computer print-out for all of the bid items and the alternates contained in 
this proposal are the unit prices intended and that its bid will be tabulated using these unit prices and no other information from this print-out.  

 _______________________________Acknowleged and agrees that the total bid amount shown will be read as its total bid and further agrees that the official total bid

amount will be determined by multiplying the unit bid prices shown in this print-out by the respective estimated quantities shown in the proposal and then 

totaling all of the extended amounts.    _______________________________ agrees to the terms, conditions, and requirements of the bidder's bid proposal.

Signed:   _______________________________       Date:  ____________________

 
Title:       _______________________________
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